
17 August 2000 

Pueblo of Santa Clara   
 
 
Project Manager: Ron Kneebone 
Project Engineer: David Mooney 
Contractor: Cumbre Construction, Inc. Albuquerque, 
NM 
 
Scope: The Corps is executing the recommended actions 
at the six advance measures sites identified in the Corps 
of Engineers’ Flood Fight Plan, Cerro Grande Fire.  The 
main projects are: 
• Irrigation Structure  – Protect with grouted riprap. 
• Sewage Ponds – Protect by armoring the levee with 

2700 feet of wire-wrapped rock mattresses. 
• Kee Street Bridge – Erosion control with grouted 

riprap. 
• NM 30 to Kee Bridge – 1400 feet of levee will 

receive wire-wrapped mattresses. 
• Sawyer Canyon Culvert at NM 565 – Replace 

existing culvert with a 98-inch by 69-inch arch 
culvert. 

• Pin Dee Dam – Seepage repair/protection on 
downstream toe of dam. 

 
Status:  Remaining tasks (levee protection and Sawyer 
Canyon culvert) estimated completion 20 August.  
 
 
Scheduled Completion Date:  25 August 
 
Percent Complete: 85% 
 

 

Channel Work Nearing Completion  
 

Completed Dike Near Kee St.  

Public Meeting in Santa Clara Pueblo Workers from Santa Clara Pueblo  


